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Tech Schedule 
V/4 SDS

Time Who What Where 

Saturday, January 27

10:00 AM Productions Team/Crew Load-In PCT 

12:00 AM End of Day

Sunday, January 28

10:00 AM Production Team/Crew Continue Load-In PCT

12:00 PM WHAM Crew, Select Cast WHAM Training WHAM Shop

2:00 PM Cast Meal Break 

3:00 PM

Artistic Team, Cast, 
Production Team, SM Team, 
Director Designer Run #1 CC3705 

5:30 PM Director, SM Team Meal Break 

7:00 PM

SM Team Call Time PCT

Scenic Crew, Props, TD Furniture to PCT 
Scene 
Shop/PCT

Following

Scenic, Props, Automation, 
LD, Director, SM Team, 
Scenic Crew Set and Spike PCT

Lighting 

Cueing/Focus over Set 
and Spike (Light will be 
needed onstage) PCT 

12:00 AM End of Day
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Tech Schedule 
V/4 SDS

Monday, January 29th

9:00 AM Sound
System Tune- Quiet 
Time PCT

1:00 PM

Sound Lunch 

Paints Work Notes/Wallpaper PCT

Lighting Work Notes/ Focus PCT 

5:00 PM

Lighting Dinner

Sound
Work Notes- Quiet 
Time PCT 

6:00 PM Lighting/Sound 
Focus/ Cueing- Dark 
Time PCT

6:00 PM

Artistic Team, Cast, 
Production Team, SM Team, 
Director Rehearsal CC 3705

11:00 PM End of Day 
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Tech Schedule 
V/4 SDS

Tuesday, January 30th

9:00 AM Lighting, Sound
Cueing/ Work Notes- 
Dark Time PCT

1:00 PM

Lighting, Sound Lunch

Scenic, Props, Paints Work Notes/Wallpaper PCT 

2:00 PM Lighting, Sound Cueing/ Work Notes PCT 

4:00 PM Automation Cueing PCT 

6:00 PM

Lighting Dinner

Sound Quiet Time PCT 

Cast, Director, SM team, 
Scenic Crew Designer Run CC3705

7:00 PM

Lighting Cueing- Dark TIme PCT 

Sound Dinner

8:00 PM Sound, Lighting Cueing/ Work Notes PCT 

11:00 PM End of Day
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Tech Schedule 
V/4 SDS

Wednesday, January 31st - Cast Night Off

9:00 AM Lighting Dark Time PCT

1:00 PM

Lighting, Sound Lunch

Scenic, Props, Paints, 
Automation Work Notes PCT 

2:00 PM Lighting, Sound Cueing/Work Notes PCT 

5:00 PM Sound, Lighting Dinner

6:30- 7:30

Tech Prod Crews, Intimacy 
Director, SM Team, 
Production Team

Consent/Intimacy 
Workshop Scene Shop

7:30ɮ10:30 PM
SM Team, Scenic Crew, TDs, 
Props Crew Training

Scene 
Shop/PCT

11:00 PM End of Day
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Tech Schedule 
V/4 SDS

Thursday, Febuary 1st

9:00 AM Lighting, Sound 
Work Notes- Quiet/ 
Dark PCT

10:00ɮ12:00 PM Lighting, Sound, Director Cueing PCT

1:00 PM

Lighting, Sound Lunch

Scenic, Props, Paints, 
Automation Work Notes PCT

2:00 PM

Lighting, Automation, PSM, 
Director Cueing- Dark Onstage PCT

Sound Work Notes PCT

3:30 PM Sound, Band, MD Pit EQ PCT

5:30 PM
Lights, Sound, Automation, 
PSM, Director, Band Dinner 

6:30:00 PM- 10:
30 PM

Cast, SM Team,  Director, 
Automation, Scenic Crew 

Cast Onstage 
Placement Rehearsal PCT 

7:00 PM Lighting, Sound
Support Rehearsal (as 
needed) PCT 

12:00 AM End of Day 
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Tech Schedule 
V/4 SDS

Friday, Febuary. 2nd 

9:00 AM Sound 
Work Notes- Quiet 
Time PCT 

1:00 PM Sound Lunch

1:00 PM- 3:
30PM 

Scenic, Props, Paints, 
Automation Work Notes PCT

2:00 PM

Lighting, Automation, Cueing- Dark Onstage PCT

Sound Work Notes PCT

3:30 PM
Lighting, Sound, 
Automation, PSM, Director Cueing with Director PCT

5:30 PM
Lights, Sound, Automation, 
PSM, Director Dinner 

6:00 PM Scenic Crew, ASMs Call time PCT 

6:30 PM- 10:30 
PM

Cast, SM Team,  Director, 
Automation, Scenic Crew 

Cast Onstage 
Placement Rehearsal PCT 

7:00 PM Lighting, Sound
Support Rehearsal (as 
needed) PCT 

12:00 AM End of Day 
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Tech Schedule 
V/4 SDS

Saturday, Febuary 3rd

9:00 AM Lighting, Sound Work Notes PCT

10:00 AM
Lighting, Sound, 
Automation, Director, PSM Cueing PCT 

12:00 PM
Lighting, Sound, Director, 
PSM Lunch

1:00 PM
Lighting, Sound, Director, 
PSM, Automation Cueing PCT 

4:00 PM Director, PSM

Dinner

5:00 PM Lighting 

5:30 PM Sound

6:00 PM

Lighting Dimmer Check PCT 

Scenic Crew Call Time Scene Shop 

SM Team Call Time PCT 

6:30 PM

Cast Call Time PCT 

Sound
Call Time/System 
Check PCT 

Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:00 PM
Full Company, Music 
Director

Meet n' Greet, Safety 
Talk, Weapons Briefing PCT

Following

Select Cast, Automaiton Fight/Lift Call PCT 

Full Company Tech Reharsal #1 PCT 

Goal: Focus on incorporating lighting, sound  and transitions. Prologue 
through Scene 6.

10:45 PM Production Team Clean up/ Reset PCT 

11:00 PM
Artistic Team, Production 
Team Tech Notes PCT House 

12:00 AM End of Day 
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Tech Schedule 
V/4 SDS

Sunday, Febuary 4th

10:30 AM

Costumes, Wardrobe 
(including Tech Prod), 
WHAM Crew Call Time Costume Shop

11:15 AM Cast, Costumes Costume Orientation Costume Shop

11:30 AM

Scenic Crew Call Time Scene Shop 

SM Team Call Time PCT

Cast Begin Staggered Call WHAM Shop

Sound, Lighting System/Dimmer Check PCT 

12:00 PM
Automation, Scenic Crew, 
TD Automation, Fly Check PCT

1:00 PM Select Cast, Automation Fight/Lift Call PCT 

Following

Full Company Tech Rehearsal #2 PCT 

Goal: Focus on incorporating all technical elements. Scene 6-End of 
show. 

4:30 PM

Production Team Cleanup, Reset PCT 

Cast 
Out of Costumes, Stay 
in Wig Prep

Dressing 
Rooms

4:45 PM Full Company Dinner 

5:45 PM

Costumes, Wardrobe, 
Wardrobe Crew (Tech Prod) Call Time Costume Shop

WHAM Crew Call TIme WHAM Shop

6:00 PM

Scenic Crew Call Time Scene Shop 

Lighting, Sound, SM Team Call Time PCT 

Cast Stagered Call Time WHAM Shop

6:30 PM
Automation, Scenic Crew, 
TD Automation, Fly Check PCT

6:45 PM Band, Sound, MD Mic Check PCT/PIT 

7:15 PM Cast Fight/Lift Call PCT 

7:30 PM

Full Company Tech Reharsal #3 PCT 

Goal: Starting from top of show. Focusing on the integration of all 
technical elements adding the full Band. Blending the show together.  

10:45 PM

Production Team Clean up/ Reset PCT 

Cast Performer End of Day

11:00 PM
Artistic Team, Production 
Team Tech Notes PCT House 

12:00 AM End of Day 
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Tech Schedule 
V/4 SDS

Monday, Febuary 5th

9:00 AM Lighting, Sound Work Notes PCT

1:00 PM

Lighting, Sound, Director Meal Break 

Paints, Props, Scenic Work Notes PCT

2:00 PM Lighting, Sound Work Notes PCT

3:00 PM Automation Work Notes PCT 

3:30 PM
Lighting, Sound, 
Automation, Director, PSM, Cueing PCT 

5:00 PM
Lighting, Sound, 
Automation, Director, PSM Dinner 

5:00 PM Costumes, Wardrobe Call Time Costume Shop

5:30 PM Wardrobe Crew (Tech Prod) Call Time Costume Shop 

5:45 PM WHAM Crew Call Time WHAM Shop 

6:00 PM

Sound, Lighting System/Dimmer Check PCT 

Cast Staggered Calls WHAM Shop 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

6:30 PM
Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:15 PM Select Cast Fight Call PCT 

7:40 PM

Full Company

"House Open" PCT 

8:00 PM Dress Rehearsal #1 PCT 

10:45 PM Scenic Crew, ASMs Cleanup, Reset PCT 

11:00 PM
Production Team, Artistic 
Team, PSM Tech Notes PCT 

11:30 PM Cast, Director, PSM Cast Notes TBD

12:00 AM End of Day 
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Tech Schedule 
V/4 SDS

Tuesday, Febuary 6th

9:00 AM Lighting, Sound Work Notes PCT

10:00 AM Lighting, Sound, Director Cueing/Work Notes PCT

1:00 PM

Lighting, Sound, Director Lunch

Paints, Props, Scenic, 
Automation Work Notes PCT

2:00 PM Lighting, Sound Work Notes PCT

2:30 PM
Lighting, Sound, 
Automation, Director, PSM Cueing PCT 

5:00 PM
Lighting, Sound,Automation 
Director, PSM Dinner 

5:00 PM Costumes, Wardrobe Call Time Costume Shop

5:30 PM Wardrobe Crew (Tech Prod) Call Time Costume Shop 

5:45 PM WHAM Crew Call Time WHAM Shop 

6:00 PM

Sound, Lighting System/Dimmer Check PCT 

Cast Staggered Calls WHAM Shop 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

6:30 PM
Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:15 PM
Select Cast, Automation, 
Scenic Crew Fight Call, Lift Call PCT 

7:40 PM

Full Company

"House Open" PCT 

8:00 PM Dress Rehearsal #2 PCT 

10:45 PM Scenic Crew, ASMs Cleanup, Reset PCT 

11:00 PM
Production Team, Artistic 
Team, PSM Tech Notes PCT 

11:30 PM Cast, Director, PSM Cast Notes TBD

12:00 AM End of Day 
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Tech Schedule 
V/4 SDS

Wednesday, Febuary 7th

9:00 AM Lighting, Sound Work Notes PCT

10:00 AM Lighting, Sound, Director 
Cueing/Work Notes as 
needed PCT

1:00 PM

Lighting, Sound, Director Lunch

Paints, Props, Scenic, 
Automation Work Notes PCT

2:00 PM Lighting, Sound 
Work Notes, Move PSM 
to Booth PCT

3:30 PM
Lighting, Sound, 
Automation, Director, PSM 

Cueing/Work Notes as 
needed PCT 

5:00 PM
Lighting, Sound, Director, 
PSM Dinner 

5:00 PM Costumes, Wardrobe Call Time Costume Shop

5:30 PM Wardrobe Crew (Tech Prod) Call Time Costume Shop 

5:45 PM WHAM Crew Call Time WHAM Shop 

6:00 PM

 Lighting Dimmer Check PCT 

Cast Staggered Calls WHAM SHOP 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

6:30 PM Sound System Check PCT 

6:30 PM
Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:15 PM Select Cast, Automation, Crew Fight Call, Lift Call PCT 

7:40 PM

Full Company

"House Open" PCT 

8:00 PM Invited Dress- Photos PCT 

10:45 PM Scenic Crew, ASMs Cleanup, Reset PCT 

11:00 PM
Production Team, Artistic 
Team, PSM Tech Notes PCT  Lobby

11:00 PM Production Staff/Crew Tech Table Strike PCT House 

11:30 PM Cast, Director, PSM Cast Notes TBD

12:00 AM End of Day 

Overnight Housekeeping Services in PCT 
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Tech Schedule 
V/4 SDS

Thursday, Febuary 8th

9:00 AM Lighting, Sound
Cueing/Work Notes (as 
needed) PCt 

1:00 PM

Lighting, Sound Lunch

Paints, Props, Scenic, 
Automation

Work Notes (as 
needed) PCT

2:00 PM Lighting, Sound 
Work Notes (as 
needed) PCT

5:00 PM Lighting, Sound Dinner 

5:00 PM Wardrobe Call Time Costume Shop

5:30 PM Wardrobe Crew (Tech Prod) Call Time Costume Shop 

5:45 PM WHAM Crew Call Time WHAM Shop 

6:00 PM

Lighting Dimmer Check PCT 

Cast Staggered Calls 
Dressing 
Rooms 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

6:30 PM

Sound System Check PCT

Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:15 PM Select Cast, Automation, Crew Fight Call, Lift Call PCT 

7:40 PM

Full Company

"House Open" PCT 

8:00 PM Performance #1 PCT 

Following Scenic Crew, ASMs Cleanup, Reset PCT 

Following End of Day
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Tech Schedule 
V/4 SDS

Friday, Febuary 9th

5:00 PM Wardrobe Call Time Costume Shop

5:30 PM Wardrobe Crew (Tech Prod) Call Time Costume Shop 

5:45 PM WHAM Crew Call Time WHAM Shop 

6:00 PM

Sound, Lighting System/Dimmer Check PCT 

Cast Staggered Calls 
Dressing 
Rooms 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

6:30 PM

Sound System Check PCT

Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:15 PM Select Cast, Automation, Crew Fight Call, Lift Call PCT 

7:40 PM

Full Company

"House Open" PCT 

8:00 PM Performance #2 PCT 

Following Scenic Crew, ASMs Cleanup, Reset PCT 

Following End of Day
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Tech Schedule 
V/4 SDS

Saturday, Febuary 10th

10:30 AM Wardrobe Call Time Costume Shop 

11:00 AM
Wardrobe, Wardrobe Crew 
(Tech Prod) Call Time Costume Shop 

11:45 AM WHAM Crew Call Time WHAM Shop 

12:00 PM

Sound, Lighting System/Dimmer Check PCT 

Cast Staggered Calls 
Dressing 
Rooms 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

12:30 PM

Sound System Check PCT

Automation, Scenic Crew, 
TD Automation, Fly Check PCT

1:15 PM Select Cast, Automation, Crew Fight Call, Lift Call PCT 

1:40 PM

Full Company

"House Open" PCT 

2:00 PM Performance #3 PCT 

Following 

Scenic Crews, ASMs Cleanup, Reset PCT 

Lighting Dimmer Check PCT 

Following Full Company Dinner 

5:00 PM Wardrobe Call Time Costume Shop

5:30 PM Wardrobe Crew (Tech Prod) Call Time Costume Shop 

5:45 PM WHAM Crew Call Time WHAM Shop 

Scenic Crew Call Time Scene Shop

SM Team Call Time PCT 

6:30 PM

Sound System Check PCT

Lighting Call Time PCT 

Automation, Scenic Crew, 
TD Automation, Fly Check PCT

7:15 PM
Select Cast, Automation, 
Crew Fight Call, Lift Call PCT 

7:40 PM

Full Company

"House Open" PCT 

8:00 PM Performance #4 PCT 

Following Scenic Crew, ASMs Cleanup, Reset PCT 

Following End of Day

Sunday, Febuary 11th 

10:00 AM Full Company Strike PCT 

Following End of Clue


